
 

 

 

 
 

 
FY14 Q3 Report: April - June 2014 

 

 
Day of the African Child March in Bangassou (Photo taken by Olga, Mercy Corps) 

 

Submitted: July 28, 2014 

The Southeast Economic Recovery and Protection Project (SERAP) 
Funded by USAID / Office of Foreign Disaster Assistance (OFDA) 

COUNTRY CONTACT HEADQUARTERS CONTACT PROJECT SUMMARY 

Jacques Terrenoire   Katherine Daniels Award No: AID-OFDA-G-13-00093 

Country Director Senior Program Officer Start Date: June 15, 2013 

Address: Avenue de l’Independence 

Quartier des évolués, SICA I Address: 45 SW Ankeny Street End Date: September 14, 2014 

Bangui, Central African Republic Portland, OR 97204 Report Date: July 28, 2014 

Telephone: + 236 70 93 32 38 Telephone: +1 503 896 5802 Total Award: USD  $731,392 

Email:jterrenoire@cr.mercycorps.org  Email: kdaniels@mercycorps.org  

 



 
FY14 Q3 quarterly report                          Submitted July 28, 2014 

 

Mercy Corps - CAR AID-OFDA-G-13-00093 Page 2 of 11 

1. Executive Summary  
 

The Southeast Economic Recovery and Protection Project (SERAP) began in June 2013 to 

respond to the mounting protection and relief needs of conflict-affected communities in 

Southeastern Central African Republic (CAR). The goal of the program is to increase food 

security, enhance community resilience and strengthen the protective environment via 

community-based mechanisms for children, women and men affected by conflict in the 

Mbomou prefecture, including survivors, escapees, and host communities.  

 

During the reporting period, the project achieved the following:  

 In Rafai, 95 Protection Committee members participated in training sessions on child 

rights and the practical implementation of community awareness-raising of protection 

issues.   

 21 community counselors were trained on listening and mediation skills in Bangassou 

 Mercy Corps distributed 2,940 agricultural tools to 420 households displaced due to 

LRA violence. 

 Twice weekly play therapy groups/clubs continued throughout Bangassou and Rafai, 

with a total of 36 groups with 30 children per group.  

 Beneficiaries in Rafai and Bangassou celebrated the Day of the African Child by 

participating in educational games and football matches organized by Mercy Corps. 

 Thirty-six play therapy groups started implementing their micro-projects with support 

from coaches and the wider community. 

 The two Listening Centers responded to154 cases, 27 of which were children.   

 

2. Program Overview 
 

SERAP was designed to respond to the mounting protection and relief needs of conflict-

affected communities in southeastern CAR. Mbomou Prefecture has been particularly 

affected, following the repeated civil conflict and attacks by the Lord’s Resistance Army 

(LRA) that have persisted in 2012 as well as new conflict caused by the Séléka rebel 

coalition. Mercy Corps has built upon the foundation of past successful protection programs 

in Rafai, Bangassou and surrounding areas, providing much-needed assistance in the areas of 

psychosocial support, GBV prevention and response, health, and economic support to 

internally displaced persons (IDPs).This program enables Mercy Corps to provide urgently 

needed support to LRA conflict-affected survivors through interventions in child protection, 

agriculture, food security, and socio-economic support, as well as humanitarian coordination 

and information management. It also enables Mercy Corps to continue to build the capacity 

of local organizations to respond to protection needs.  

 

 Expected Results: 

 33,381 vulnerable people, including 3,000 IDPs in LRA-affected communities will 

continue to have access to protection services, including prevention and response to 

GBV;  

 3,500 vulnerable people, including 2,000 IDPs in LRA-affected communities will 

have restored assets in order to promote livelihoods and economic recovery; 

 2,000 vulnerable people, including 1,250 IDPs in LRA-affected communities will 

have improved agriculture livelihoods and income generation opportunities; 

 Surveillance information will be collected to provide timely and rigorous early 

warning and vulnerability information on emerging and evolving crises situations for 

93,457 people living in the Mbomou prefecture, including 10,000 IDPs.   
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3. Security 

The security situation in Mbomou prefecture continues to remain more stable than in other 

parts of the country. There is a MISCA (International Support Mission to the Central African 

Republic) presence in both Bangassou and Rafai, and neither town has a Séléka or Anti-

Balaka presence. Nevertheless, Séléka forces have attempted to enter Bangassou twice over 

the course of the last reporting period. Even though MISCA was able to successfully turn 

Séléka away more than 30 km outside of town, the threat of another violent Séléka takeover, 

under the auspices of protecting the Muslim population, continues to threaten the local 

population. The conflict in the rest of the country continues to affect tensions in Bangassou 

and Rafai. There have been a couple of minor incidents between members of the Muslim and 

Christian populations, which remind us that even with the relative calm, the underlying 

tension remains high.  

 

The Séléka rebels still patrol roads between Bangassou and Bambari. This, along with the on-

set of the rainy season and the destruction to the roads during this season, is limiting travel 

and hindering the delivery of supplies to the region. This is having a significant impact on 

market availability in the Southeast. The security situation in Bangui still remains tense and 

uncertain which has also had an impact on flight schedules to the southeast, restricting Mercy 

Corps ability to move staff and resources into the field. This has caused delays to our 

programs, especially in Rafai.  
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4. Performance Summary  
 

Award-level Beneficiaries 
 

  

Cumulative Period Targeted Reporting Period Reached Cumulative Period Reached  

Total IDP Total IDP Total  IDP 

93,457 10,000 20,983 1,467 85,850 8,937 

  
 

Progress to Date 

 

SECTOR #1 

PROTECTION 
Objective:  LRA-affected populations have continued access to protection 

services 

Geographic Area (s) 

Mbomou Prefecture in Southeastern CAR, with particular focus in the 

towns of Rafai, Agoumar, Selim, Dembia, Geurekindo and surrounding 

villages  

Beneficiaries Targeted  Total: 15,000 IDP: 3,000 

Beneficiaries Reached 

(Reporting Period) 
Total: 20,983 IDP: 1,467 

Beneficiaries Reached 

(Cumulative)  
Total: 64,975 IDP: 4,253  

Subsector: Child Protection 

INDICATORS Disaggregated Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people 

trained in child 

protection, 

disaggregated by sex 

Male Yes 5,662 3,287 15,816 

Female Yes 8,493 3,278 16,736 

Other Yes NA NA NA 

Percentage of targeted 

children reporting an 

improvement in their 

sense of safety and 

well-being at program 

close, disaggregated by 

sex. 

Boys  Yes 75% 0* NA* 

Girls  Yes 75% 0* NA* 

Other Yes NA NA NA 

Subsector: Prevention and Response to Gender-Based Violence 

INDICATORS Disaggregated Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of individuals 

benefitting from GBV 

services, by sex 

Male Yes 3,500 6,169 18,949 

Female Yes 3,500 8,249 24,790 

Other Yes NA NA NA 

Number of people 

trained in GBV 

prevention or response, 

by sex 

Male Yes 20 0 107 

Female Yes 15 0 36 

Other Yes NA NA NA 

Subsector: Psychosocial Support Services 
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INDICATORS Disaggregated Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Reached 

Number of people 

trained in psychosocial 

support services, by sex  

Male Yes 0 0 0 

Female Yes 21 0 40 

Other Yes NA NA NA 

*This indicator will be measured at the close of the program 

 

Gender Based Violence Prevention and Response 

The listening centers in Rafai and Bangassou received 154 cases during this reporting period.  

Cases were given psychosocial support and medical referrals as needed. In this reporting 

period, the following types of GBV were received: 

 

  
 

Community counselors and protection committees continued to educate the public on the 

realities and consequences of gender based violence, child protection, human rights, the 

dangers of HIV/AIDS, reproductive health, gender equity, the role of the listening center and 

its referral system.   

 

Mercy Corps held coordination meetings each month with community counselors, protection 

committees and play therapy coaches. The purpose of these meetings is to better coordinate 

activities within the community, seek feedback about protection issues in the community and 

to trouble shoot any issues encountered in the field. Through these coordination meetings 

Mercy Corps is able to better plan activities that meet the needs of the communities. As a 

result of feedback received from community counselors this period listening center staff 

encouraged community counselors to provide more education on the referral system and the 

role of the Listening Center in the community. Community counselors discovered that many 

community members have been under the impression that the Listening Center services are 

for women only; therefore staff believe that sensitizations on the role the Listening Center 

plays for all survivors of violence and conflict has led to some men feeling more comfortable 

seeking psychosocial care for trauma. Given this view, Mercy Corps will communicate the 

purpose of the center and the services it offers to the community ensuring that messages are 

gender inclusive. 
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Community Counselor Sensitization 
Impact April - June 2014 

Women Men Girls Boys Total 
5,141 3,940 3,108 2,229 14,418 

 

Child Protection 

Mercy Corps celebrated the Day of the African Child on the 16
th

 of June by organizing 

several activities with play therapy participants. In Rafai, a football tournament was 

organized with matches taking place the week leading up to the Day itself when two final 

matches were played with the two finalist girls and boys teams. There winning team received 

prizes including candy, school books, pens and soaps. The Day started with a lesson for 100 

students (33 girls and 67 boys) on the meaning of the Day of the African Child and what it 

means to have the right of participation which covered topics such as the importance of civic 

engagement and obtaining a birth certificate. This lesson included a question and answer 

game, also with prizes for winners. In Bangassou the Day was celebrated with a march 

through town of over 150 play therapy participants, coaches and community leaders. As well 

as celebrating the day, the march also aimed to make children’s rights more visible. After 

which, the children participated in a question and answer game related to the meaning of the 

Day of the African Child and child protection. 

 

During this reporting period Mercy Corps held trainings for the 95 Protection Committee 

members of Rafai and surrounding areas (Madabazouma, Selim, Kpiemou, Guerekindo and 

Dembia).  The 95 participants were split between two training sessions which covered topics 

related to child protection, child rights the practical application of community sensitizations, 

reporting on committee activities and the execution of play therapy micro-project with the 

play therapy coaches.  A similar training has been scheduled for protection committee 

members in Bangassou for July.  

  

A three-day training was held in Bangassou for the 21 community counselors with the aim of 

improving their listening and mediation skills. The training provided community counselors 

with the necessary skills to perform effective mediation in the field for cases of psychological 

violence and resource denial, especially in areas that are far from the listening center or 

where survivors are unable to leave home. The training covered GBV protocols under 

national and international law, the referral pathway, guiding principles of GBV services 

(confidentiality, non-discrimination etc.), the causes and contributing factors of GBV, 

mediation and negotiation skills and how to explain legal procedures to survivors.  Mediation 

will only be implemented for more superficial conflicts that do not threaten the security, 

health or dignity of survivors, for these cases the community counselors will refer survivors 

directly to the listening centers for more intensive and professional support. The community 

counselors will begin implementing mediation with survivors from the next quarter and will 

receive further training to reinforce the support they provide. Survivors of physical and 

sexual violence are always encouraged to go to the listening center in order to receive 

professional care and referral to a medical service.  
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Play therapy groups continue to meet twice weekly to play volleyball or soccer and to learn 

more about peace building and conflict mitigation among peers. There are 36 play therapy 

groups with 30 children in each group. All of the play therapy groups submitted their ideas 

and budgets for proposed micro-projects. These projects include: football and handball fields, 

volleyball and basketball courts, book and video libraries, and two latrine/water point 

rehabilitations at the groups’ schools. Due to the tenuous security situation, Mercy Corps has 

experienced several delays in delivery of materials from Bangui for these activities, but the 

last materials are expected to arrive in Bangassou and Rafai at the end of June. In the 

meantime, Mercy Corps was able to move forward with some activities. 

 

In May, Mbomou prefecture surveyors surveyed and measured out the field areas for the 

sports field micro-projects. They then provided reports to Mercy Corps on the dimensions 

and locations of the fields. For the sports fields, Mercy Corps supplied play therapy coaches 

with clean up kits, which consisted of a tape measure, rakes and shovels. With these kits, the 

coaches worked with community volunteers, parents and play therapy group participants to 

clear away grass, rocks, garbage, etc. on the fields ready to create football fields, volleyball 

and basketball courts as planned by the play therapy participant members. With the help of 

members of the community, parents and coaches, play therapy group members cleared away 

areas for football fields, volleyball and basketball courts. The wider communities are invested 

in continuing to help the children finish their micro-projects, which will be completed during 

the next reporting period. 

 

 

SECTOR #2 

Economic Recovery and Market 

Systems  
 

Objective:  Livelihood assets of LRA-affected IDP and host households are 

restored in order to meet household needs  

Geographic Area (s) 
Mbomou Prefecture in Southeastern CAR, with particular focus in 

Bangassou town 

Beneficiaries Targeted  Total: 3,500 IDP: 2,000 

Play Therapy 

group members 

on a football 

field in 

Bangassou 
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Beneficiaries Reached (Reporting 

Period) 
Total: 0 IDP: 0 

Beneficiaries Reached (Cumulative)  Total: 3,520 IDP: 2,112 

 

Subsector: Livelihoods Restoration 

 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Period 

Reached 

Number of people assisted through 

livelihood restoration activities, by sex 

Male Yes 1,470 0 1,489 

Female Yes 2,030 0 2,505 

Other NA NA NA NA 

Percent of beneficiaries reporting their 

livelihoods restored within three to six 

months after receiving support 

N/A Yes 75% NA 75% 

Total USD amount channeled into the 

program area through livelihoods 

restoration activities 

N/A Yes 

$19.6 

/beneficiary  

($68,600 

total) 

0 

$19.6 

/beneficiary  

($68,600 

total) 

 

Subsector: Microfinance 

 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Period 

Reached 

Number of people, by sex, or MSEs 

newly receiving financial services or 

continuing to receive financial 

services due to USAID/OFDA support 

Male Yes 189 0  189 

Female Yes 261 0  261 

Other NA NA NA NA 

Percentage of financial service 

accounts/groups supported by 

USAID/OFDA that are functioning 

properly  

N/A Yes 
75% of 

groups 
0  0 

Total USD amount channeled into 

the program area through sub-

sector activities  

N/A Yes $2,160 0 0 

 

Resilience groups progress: 

 

Following the Resilience Group’s Income Generating Activities (IGA) training, young 

people’s vocational trainings and the cash grants received for inputs to set up income 

generating activities, beneficiaries have been progressing with these activities independently 

during this reporting period. The program team will monitor these livelihood activities in 

August to gauge their impact on income generation and gain beneficiary feedback. August is 

the most appropriate time to monitor progress, as at least six months is required to determine 

the impact of IGAs, especially as the conflict environment has slowed down economic 

development and markets remain extremely restricted. In spite of these challenges, with 

Mercy Corps’ support, program beneficiaries have begun implementing their IGAs such as 

trading meat products, selling smoked fished, producing and selling items including clothes, 

bricks and furniture and service provision such as mechanics. The full details of these 

activities, including success stories, will be reported in the next report.  
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Resilience Groups completed their Village Savings and Loan Associations (VSLA) VSLA 

training in January and February, but unfortunately, the  VSLA activities were not able to be 

set up in time for the groups to complete the 9-month saving and loan cycle. Mercy Corps 

experienced delays in programming in both Bangassou and Rafai due to the conflict’s impact 

on local and national markets, as well as its effects on transportation of both people and 

cargo. Mercy Corps plans to begin the VSLA activities during the next phase of the project. 
 

 

SECTOR #3 

Agriculture and Food Security  
 

Objective:  Agricultural livelihoods and income generation opportunities are 

strengthened for LRA-affected IDP and host households 

Geographic Area (s) 
Mbomou Prefecture in Southeastern CAR, with particular focus in 

Bangassou town 

Beneficiaries Targeted  Total: 2,000 IDP: 1,250 

Beneficiaries Reached (Reporting 

Period) 
Total: 0 IDP: 0 

Beneficiaries Reached (Cumulative)  
Total:  2,000 

           

IDP:  2,000 

 

Subsector: Improving Agricultural Production/Food Security 

INDICATORS 
Disaggregat

ed 
Applicable 

Cumulative 

Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Period 

Reached 

Number of people benefiting from 

seed systems/agricultural input 

activities, by sex. 

Male Yes 1,160 0 1,160 

Female Yes 840 0 840 

Other Yes NA NA NA 

Projected increase in the number of 

months of food self-sufficiency due to 

seed system activities/ agricultural 

input for beneficiary households. 

N/A Yes 2 months  

To be 

measured at 

the end of 

the project 

0  

 

Agricultural Tool Kits: 

Activities under Sector 3 were completed during this reporting period. The final major 

activity was a distribution of agricultural tools to the 417 households displaced by the LRA 

from Rafai and Nzacko, currently living in Bangassou who have participated in agricultural 

training through the program. With the help of the Bangassou Displaced Persons committee, 

a partner of the local Central African Red Cross, Mercy Corps organized a kit distribution at 

Mercy Corps’ base in Bangassou. Using beneficiary lists selected with the support of the 

Bangassou Displaced Persons committee, 2940 tools in total were distributed. Each of the 

420 kits contained a watering can (420), two shovels (840), a hoe (420), two rakes (840) and 

an axe (420). The kits were given to the heads of households which included 137 men and 

280 women, the three remaining kits were for families who were unable to attend the 

distribution, and this will be held and distributed to the families within the next reporting 

period. 

After the distribution, Mercy Corps staff monitored activities of the different farmer groups 

on the parcels of land they were given by the town council of Bangassou as a result of 

negotiation and coordination through the program. The groups have cultivated and planted 

the land which was distributed equally amongst the 420 IDP farmers. Unfortunately most 

crops won’t be harvested until after the end of the current program yet progress will be 

reported for some of the crops with shorter harvest times in the next report.  
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IDP famers receive agricultural tools in Bangassou (Photo taken by Olga, Mercy Corps) 

 

SECTOR #4 

Humanitarian Coordination and 

Information Management 

Objective:  Monthly surveillance data is collected to contribute to the 

national Early Warning System 

 

 

Geographic Area (s) Mbomou Prefecture in Southeastern CAR  

Beneficiaries Targeted  Total: 93,457   IDP: 10,000 

Beneficiaries Reached (Reporting 

Period) 
Total: 0 IDP: 0

1
 

Beneficiaries Reached 

(Cumulative)  
Total: 2000 IDP: 2000 

Subsector: Information Management 

INDICATORS 
Disaggrega

ted 
Applicable 

Cumulativ

e Value 

Targeted 

Reporting 

Period 

Reached 

Cumulative 

Period 

Reached 

Number and percentage of 

humanitarian organizations 

utilizing information management 

services 

N/A Yes 24 8 8 (33%) 

Number and percentage of 

humanitarian organizations directly 

contributing to information 

products 

N/A Yes 25 1 9 (36%) 

Number of products made available 

by information management 

services that are accessed by clients 

N/A Yes 12 1 6 (50%) 

 

The program team submitted the bi-weekly collected data collected in Rafai and Bangassou 

markets via online based database (ODK) to Action Against Hunger (AAH). However the 

monthly surveillance bulletin was not produced because some partners were not able to 

                                                 
1
 The beneficiaries of this sector should be all beneficiaries of the other sectors of the project, as they all benefit 

from the Early Warning System that is put in place by our partners. Unfortunately, with no bulletin having been 

provided for our region, we don’t know the impact it has had over the period. 
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collect and submit for reasons that are beyond our control. The only one produced bulletin 

covered only the markets of Bangui. However, humanitarian information is regularly shared 

with direct and indirect project’s beneficiaries in the operational areas.  

 

5. Monitoring & Evaluation 
Program staff members continue to use the GBVIMS to collect data on gender based violence 

cases seen in the listening center.  After the farming tool distribution Mercy Corps staff 

monitored activities in the field with the farming groups, providing technical guidance on 

field cultivation.  In June, Mercy Corps staff, along with help from community leaders, 

conducted focus groups, and questionnaires, with program participant under the protection 

sector for the final program evaluation. All data and information has now been collected for 

the final program evaluation under the protection sector and the date for the other sectors will 

be gathered in August. The results will be presented in the final report. 

 

6. Coordination 
Mercy Corps participates in regular coordination meetings in Bangassou with all the other 

partners in the area, including Save the Children, Acted, MSF and Coheb, in order to 

coordinate information and activities and share important security related information. In 

addition, Mercy Corps is a member of the South-East coordination mechanism led by OCHA 

held in Bangui to coordinate among all actors in the Mbomou and Haut-Mbomou regions.  

Finally, Mercy Corps shares key information on the program activities and security in the 

South East at Protection Cluster meetings, GBV and Child Protection sub-cluster meetings 

and Food security Meetings held on a bi-monthly basis in Bangui.   

 

7. Conclusion and Upcoming Activities 

During this reporting period the food security program was concluded and many of the final 

protection trainings were held with protection committees, community counselors and play 

therapy coaches. In the next reporting period Mercy Corps will continue to provide 

psychosocial support to survivors through the listening centers and will finish the micro-

projects with the Play Therapy groups.      

 

The next quarter will be focused on the following activities: 

1. The continuation of play therapy activities in Bangassou, Rafai and 

surrounding areas 

2. Continuation of the Listening Center’s activities and providing psychosocial 

support of LRA and GBV affected survivors 

3. Early Warning Surveillance System activities 

4. Conclusion of Play therapy club micro-projects 

 


